
 
614 Magnolia Avenue 
Ocean Springs, Mississippi 39564 
Phone 228.818.9626 
Fax 228.818.9631 

 
 

 
 
July 12, 2013 
 
Gary Miller, Remedial Project Manager  
U.S. Environmental Protection Agency, Region 6 
Superfund Division (6SF-RA)  
1445 Ross Avenue, Suite 1200 
Dallas, Texas  75202-2733 
     
Re:   Remedial Investigation/Feasibility Study (RI/FS) Schedule – San Jacinto River Waste 

Pits Superfund Site, Harris County, Texas, Unilateral Administrative Order, CERCLA 
Docket No. 06-03-10 

 
Dear Gary:  
 
This letter is submitted on behalf of International Paper Company and McGinnes Industrial 
Maintenance Corporation, the Respondents for the San Jacinto River Waste Pits Superfund 
Site, and transmits a July 2013 Revised Remedial Investigation/Feasibility Study (RI/FS) 
Schedule for the completion of the RI/FS.  The proposed revisions to the approved April 2013 
Revised RI/FS Schedule provide additional time for the Respondents and U.S. Environmental 
Protection Agency (USEPA) to fully develop and evaluate remedial alternatives (that 
includes consideration of USEPA’s input on the alternatives discussed in our WebEx meeting 
on July 2, 2013), and complete the Draft Feasibility Study.    
 
The revisions reflected in the attached July 2013 Revised RI/FS schedule are consistent with 
schedule modifications that you and I discussed in our call on July 9, 2013.  We will continue 
to keep the USEPA fully informed of our progress through our regular communications and 
Monthly Reports for the RI/FS.   
 
 



Gary Miller 
July 12, 2013 
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Sincerely, 

 
David C. Keith 
Project Coordinator 
Anchor QEA, LLC 
 
Cc:  Phil Slowiak, International Paper Company 
       Dave Moreira, McGinnes Industrial Maintenance Corporation 
       Jennifer Sampson, Integral Consulting Incorporated 
       John Laplante, Anchor QEA, LLC 
 
Attachment 
 
 
 
 
 
  
 



ID Task Name Duration Start Finish

1 Post Site Characterization Report Deliverables 627 days Fri 12/9/11 Mon 5/5/14
2 Exposure Assessment (EA) Memorandum 125 days Fri 12/9/11 Thu 5/31/12
3 Submit Draft of EA Memo 30 days Fri 12/9/11 Thu 1/19/12
4 Agency Review 60 days Fri 1/20/12 Thu 4/12/12
5 Final EA Memorandum Submitted 20 days Fri 4/13/12 Thu 5/10/12
6 EPA Approval of EA Memorandum 15 days Fri 5/11/12 Thu 5/31/12
7
8 Toxicological and Epidemiological Studies (TES) Memorandum 207 days Fri 12/9/11 Mon 9/24/12
9 Submit Draft of TES Memo 30 days Fri 12/9/11 Thu 1/19/12
10 Agency Review 60 days Fri 1/20/12 Thu 4/12/12
11 Final TES Memorandum Submitted 20 days Fri 4/13/12 Thu 5/10/12
12 EPA Approval of TES Memorandum 15 days Fri 5/11/12 Thu 5/31/12
13
14 South Impoundment Investigation Phase II 167 days Fri 12/9/11 Mon 7/30/12
15 Submittal of Draft Soil, GW and Sediment SAP Addenda 15 days Fri 12/9/11 Thu 12/29/11
16 Agency Review and comments on SAP Addenda 45 days Fri 12/30/11 Thu 3/1/12
17 Prepare Draft Final SAP Addenda 22 days Fri 3/2/12 Mon 4/2/12
18 EPA Review and Approval of SAP Addenda 7 days Tue 4/3/12 Wed 4/11/12
19 Field Sampling Phase II 34 days Thu 4/12/12 Tue 5/29/12
20 Sample analysis, data validation and data management 44 days Wed 5/30/12 Mon 7/30/12
21
22 Cap Porewater Study 136 days Mon 3/19/12 Mon 9/24/12
23 Submitttal of Draft Cap Porewater Study SAP/FSP 21 days Mon 3/19/12 Mon 4/16/12
24 Agency Review and comments on SAP/FSP 15 days Tue 4/17/12 Mon 5/7/12
25 Prepare Draft Final SAP/FSP 15 days Tue 5/8/12 Mon 5/28/12
26 EPA Review and Approval of SAP/FSP Addenda 11 days Tue 5/29/12 Tue 6/12/12
27 Field Sampling  30 days Wed 6/13/12 Tue 7/24/12
28 Sample analysis, data validation and data management 44 days Wed 7/25/12 Mon 9/24/12
29
30 Baseline Human Health Risk Assessment BHHRA Report 242 days Thu 6/14/12 Fri 5/17/13
31 Evaluate South Impoundment Data 20 days Tue 7/31/12 Mon 8/27/12
32 Prepare Draft of BHHRA Report 125 days Thu 6/14/12 Wed 12/5/12
33 Submit Draft BHHRA Report 0 days Wed 12/5/12 Wed 12/5/12
34 EPA Review and Conditional Approval of Draft BHHRA Report 78 days Thu 12/6/12 Mon 3/25/13
35 Final BHHRA Report Preparation and Submittal 36 days Fri 3/29/13 Fri 5/17/13
36
37 Baseline Ecological Risk Assessment (BERA) Report 356 days Fri 12/23/11 Fri 5/3/13
38 Submit Draft of BERA Report 60 days Fri 12/23/11 Thu 3/15/12
39 Agency Review 71 days Fri 3/16/12 Fri 6/22/12
40 Draft Final BERA Report Preparation and Submittal 43 days Mon 6/25/12 Wed 8/22/12
41 EPA Review and Conditional Approval of Draft Final BERA Report 134 days Thu 8/23/12 Tue 2/26/13
42 Final BERA Report Preparation and Submittal 48 days Wed 2/27/13 Fri 5/3/13
43
44 Remedial Investigation (RI) Report 283 days Wed 4/18/12 Fri 5/17/13
45 Evaluate Armored Cap Data for Report 20 days Tue 9/25/12 Mon 10/22/12
46 Prepare Draft of RI Report 166 days Wed 4/18/12 Wed 12/5/12
47 Submit Draft RI Report 0 days Wed 12/5/12 Wed 12/5/12
48 EPA Review and Conditional Approval of Draft RI Report 86 days Thu 12/6/12 Thu 4/4/13
49 Final RI Report Preparation and Submittal 31 days Fri 4/5/13 Fri 5/17/13
50
51 South Impoundment Groundwater SAP Addendum 2 Implementation and 

Reporting
0 days Thu 4/4/13 Thu 4/4/13

52 To be determined 0 days Thu 4/4/13 Thu 4/4/13
53
54 Remedial Alternatives Memorandum 257 days Fri 12/9/11 Mon 12/3/12
55 Submit Draft of RA Memorandum 30 days Fri 12/9/11 Thu 1/19/12
56 Agency Review 147 days Fri 1/20/12 Mon 8/13/12
57 Prepare and Submit Draft Final RA Memoranducm 20 days Wed 8/15/12 Tue 9/11/12
58 EPA Review and Conditional Approval of Draft Final RA Memorandum 15 days Thu 10/25/12 Wed 11/14/12
59 Final RA Report Memorandum and Submittal 13 days Thu 11/15/12 Mon 12/3/12
60
61 Feasibility Study (FS) Report 221 days Mon 7/1/13 Mon 5/5/14
62 Prepare and Submit Draft FS Report 45 days Mon 7/1/13 Fri 8/30/13
63 Agency Review 45 days Mon 9/2/13 Fri 11/1/13
64 Prepare and Submit Final Interim FS Report 30 days Mon 11/4/13 Fri 12/13/13
65 EPA Approval of Final Interim FS Report 20 days Mon 12/16/13 Fri 1/10/14
66 EPA Prepares "Proposed Plan" 30 days Mon 1/13/14 Fri 2/21/14
67 EPA Accepts Public Comment on Proposed Plan 23 days Mon 2/24/14 Wed 3/26/14
68 EPA Provides Comments to Respondents 4 days Thu 3/27/14 Tue 4/1/14
69 Prepare and Submit Final FS Report 24 days Wed 4/2/14 Mon 5/5/14
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